Altadena Crest Trail Improvements
Timeline of Planning and Environmental Review Process

California Environmental Quality Act : g
(CEQA) Board of Supervisors

Direction

« Direction to Chief Administrative Office

« Establishment of Altadena Crest Trail
Restoration Working Group (ACTRWG)

Initial Planning

Initial Planning

¢ Meetings with Trail Representatives,
Agencies, and ACTRWG
¢ Development of Goals and Objectives

« Conceptual Study Alignment

Initial Environmental Analysis

Feasibility Analysis

Initial Study & Conceptual Project
Notice of Preparation
(30-day public review) Feasibility Report iES

!

Scoping Process

Altadena Community
Plan Amendment

Public Input

4 Scoping Meetings
1 Town Council Meeting

Agency and Public Comments
Draft Altadena Crest Trail

Master Plan EL

3

Environmental Analysis

Draft
Environmental Impact Report (EIR) E

l

Public Review of DEIR

Agency and Public Comments

Public Input

4 Community Workshops
1 Town Council Meeting

Analysis of Environmental Impacts

(45-day public review)

Altadena Community

- ! Plan Amendment
S

- Complete Final Altadena Crest Trail
& Environmental Analysis Master Plan B,
©

c Final EIR with Response to Comments &)
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Planning Commission Hearing

¢ Consideration of Certification of EIR

¢ Project Recommendations

Board of Supervisors Hearing

e Consideration of Certification of EIR
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¢ Project Decision

For additional information contact:
County of Los Angeles Chief Administrative Office -
Attn: Mr. Adrian Garcia
500 West Temple Street, Room 754

Los Angeles, California 90012



